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ESTIMATE RUN 09/28/2009

ESTIMATE SUMMARY 14:11:08

CONTID: C17031         ESTIMATE NO: 0001 PROG 2005

PCN: 17031-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY09 R-6 CONDUIT & FIBER PERCENT TIME:

PROJECT NO: STAR600-333                   

FY09 R-6 CONDUIT & FIBER

NAME OF ROAD: 270A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

COLORADO BORING. CO. PAY PERIOD ENDING 09/25/2009 DATE TIME STARTED 08/18/2009

3813 CANAL DR. DATE LET 06/04/2009 DATE WORK BEGAN 08/18/2009

 DATE AWARDED 06/17/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/06/2009 DATE ACCEPTED

FT. COLLINS CO 80524     970-494-4449 DATE NOTICE TO PROCEED 08/18/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 397,314.00 PARTICIPATING $ $ 100,476.00

AWARD PROJECT AMT: 374,414.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,708.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.46

TIME ALLOW:

ORIG TIME ALLOW:

130 WORK DAYS

WORK DAYS130

25.29%

296,838.00

100,476.00

100,476.00

97,767.72

$

$

$

$

100,476.00

0.00

100,476.00

0.00

100,476.00

-2,708.28

0.00

97,767.72

0.00

AMOUNT DUE 97,767.72 97,767.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 97,767.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

24.0
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PCN: 17031-BID    ESTIMATE RUN 09/28/2009

PROJECT: STAR600-333                   ESTIMATE NO: 0001 14:11:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 EROSION LOG 200.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

208-00005  
 

0010 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

208-00045  
 

0015 STORM DRAIN INLET PROTECTION 10.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

208-00050  
 

0020 EROSION CONTROL SUPERVISOR 24.000 0.000

HOUR 0.000 0.00

40.00000 0.000 0.00

208-00205  
 

0025 DRILLED HOLE 6.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

601-10400  
 

0030 2 INCH ELECTRICAL CONDUIT 850.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

613-00200  
 

0035 2 INCH ELECTRICAL CONDUIT (BORED) 32,100.000 0.000

LF  13,759.000 82,554.00

6.00000 13,759.000 82,554.00

613-00206  
 

0040 2 INCH ELECTRICAL CONDUIT (PLASTIC) 125.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

613-01200  
 

0045 PULL BOX (24"X36"X24") 36.000 0.000

EACH 5.000 4,000.00

800.00000 5.000 4,000.00

613-07023  
 

0050 PULL BOX (30"X48"X24") 11.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

613-07040  
 

0055 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 1,220.000 0.000

LF  0.000 0.00

1.25000 0.000 0.00

614-87010  
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PCN: 17031-BID    ESTIMATE RUN 09/28/2009

PROJECT: STAR600-333                   ESTIMATE NO: 0001 14:11:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 OPTICAL TRANSCEIVER 6.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

614-87020  
 

0065 TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

11,000.00000 0.000 0.00

614-87350  
 

0070 FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 39,180.000 0.000

LF  0.000 0.00

1.55000 0.000 0.00

614-87496  
 

0075 MOBILIZATION 1.000 0.000

L S 0.600 10,200.00

17,000.00000 0.600 10,200.00

626-00000  
 

0080 TRAFFIC CONTROL MANAGEMENT 120.000 0.000

DAY 18.000 3,600.00

200.00000 18.000 3,600.00

630-00012  
 

0085 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 13.000 0.000

EACH 4.000 40.00

10.00000 4.000 40.00

630-80342  
 

0090 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000

SF  0.500 5.00

10.00000 0.500 5.00

630-80344  
 

0095 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

630-80358  
 

0100 TRAFFIC CONE 200.000 0.000

EACH 38.500 77.00

2.00000 38.500 77.00

630-80380  
 

0105 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0110 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 17031-BID    ESTIMATE RUN 09/28/2009

PROJECT: STAR600-333                   ESTIMATE NO: 0001 14:11:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A FUEL COST ADJUSTMENT 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0120 F/A ON-THE-JOB TRAINEE 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0125 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0130 F/A RAILROAD FLAGGING 2,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0135 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0140 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

CAT 0200 $100,476.00 100,476.00CURRENT AMT 397,314.00 $$

PROJECT TOTAL 100,476.00 $ 100,476.00CURRENT AMT 397,314.00 $$


